higher education & training

Department:
Higher Education and Training
REPUBLIC OF SOUTH AFRICA

NATIONAL CERTIFICATE (VOCATIONAL)

PROJECT MANAGEMENT
NQF LEVEL 3

(3081033)

11 March 2019 (X-Paper)
09:00–12:00

This question paper consists of 7 pages.

NCV

TIME: 3 HOURS
MARKS: 150

INSTRUCTIONS AND INFORMATION

1. Answer ALL the questions.
2. Read ALL the questions carefully.
3. Number the answers according to the numbering system used in this question paper.
4. Write neatly and legibly.

NCV

SECTION A

QUESTION 1

Choose a term from COLUMN B that matches a description in COLUMN A. Write only the letter (A–K) next to the question number (1.1–1.10) in the ANSWER BOOK.

COLUMN A		COLUMN B	
1.1	A system that keeps track of the costs incurred by the project	A	code of conduct
1.2	The right to form and join a trade union	B	milestone schedule
1.3	Estimating the cost of future events	C	deviations
1.4	A summary of all the major milestones of a project	D	crashing
1.5	Making use of extra resources to ensure the project finishes on time	E	trend analysis
1.6	Provides management with an understanding of funds utilised	F	budgeting
1.7	A scheduling technique used to determine the duration of a project	G	charter of accounts
1.8	A set of rules which outlines the responsibilities and expected behaviour of a team	H	variance
1.9	The difference between what has been spent and what has been budgeted	I	forecasting
1.10	A method of using mathematical data to work out what is likely to happen based on what happened previously	J	labour relations
		K	PERT diagram

(10 × 1) **[10]**

NCV

QUESTION 2

Indicate whether the following statements are TRUE or FALSE. Choose the answer and write only 'True' or 'False' next to the question number (2.1–2.10) in the ANSWER BOOK.

2.1 The South African Constitution contains the lowest laws of the country and is one of the most progressive in the world.

2.2 Fast-tracking is where several tasks take place at the same time to ensure that the project finishes on time.

2.3 Consensual estimating is a method where only one person is responsible for working out how long a project will take.

2.4 Once the Code of Conduct has allegedly been breached, a systematic, in-depth investigation needs to be done to verify if a breach occurred.

2.5 The projects administrator annotates a document to show that he/she was the person who worked on it last.

2.6 Material, equipment, vehicles and money are examples of resources needed to complete work elements in a project.

2.7 Risk areas and contingency plans are not included in a project plan.

2.8 Human dignity means that no one may be humiliated or embarrassed on purpose.

2.9 Grasping the perspectives of others is part of the destructive behaviour that can be found in a team.

2.10 An autocratic manager allows and encourages employees to take part in the decision-making process.

(10 × 1) **[10]**

TOTAL SECTION A: 20

NCV

SECTION B

QUESTION 3

Read the case study below and answer the questions.

THE CLEAN-UP AND RECYCLE PROJECT



The clean-up and recycle project started two years ago when local recycling businesses like Plastics SA, Petco and Packaging SA teamed up and decided to sponsor Mrs Moiloa and her team to clean up along roadsides, rivers, schools, residential areas, illegal dumping sites and coastal areas.

It is a simple project but takes great team effort and administration, just like any other project. All the rubbish collected from the various places gets sorted into containers for glass, plastic, organic material and metal before it gets transported to the various recycling businesses where it is recycled to become something new and useful again.

Mrs Moiloa is very proud of this project, and helping to keep our country clean is first priority for her. Toyota sponsored a minibus which she and her team will use to launch their next project in KwaZulu-Natal. This five-week project is aimed at cleaning the beaches and to remove all litter from the marine environment.

The schedule for clean-up and recycling in Kwazulu-Natal is as follows:

Week 1	Brief team and stakeholders
Week 2–3	Clean beaches
Week 4	Clean marine environment
Week 5	Sort and transport rubbish

Mr Stevens, the project team leader, works very closely with Mrs Moiloa to co-ordinate the project. They both agree that the transparent and clear communication between them and other stakeholders contributes greatly to the success of every clean-up effort they launch. Together they created a cohesive team that is hard-working and shares their vision for making a difference and giving rubbish a second chance in life.

Mrs Moiloa says because of her part in these projects, whenever she makes herself a cup of tea, she cannot help but wonder whether the teabag's paper, the sugar's packaging or the carton the milk comes in might have come from something she and her team picked up somewhere in our beautiful country.

Copyright reserved

3.1 Explain *equality* in relation to the South African Constitution. (3)

3.2 Explain FIVE features Mrs Moiloa can use to improve the cohesive performance of the project team. (5 × 2) (10)

3.3 Name FOUR correspondence documents that may be generated for this project. (4)

3.4 What will the consequences be if Mrs Moiloa fails to plan and control the clean-up and recycle project? (3)

3.5 Identify and explain FIVE principles of creating productive communication in a team. (5 × 2) (10)
[30]

QUESTION 4

4.1 The clean-up and recycle project uses inspection as a tool to ensure quality.

Explain what the limitations of inspection might be. (4 × 2) (8)

4.2 Name and explain the filing system requirements they should include in the project plan for this project. (5 × 2) (10)

4.3 List SIX elements Mrs Moiloa needs to include when estimating the cost of each work element. (6)

4.4 How should Mrs Moiloa communicate deviations of actual costs against budgeted costs to stakeholders? (3)

4.5 The project's scope of work is the process of developing a detailed description of the project.

Explain the important aspects of scope management. (4 × 2) (8)
[35]

QUESTION 5

5.1 Draw a Gantt chart for 'clean-up and recycle Kwazulu-Natal' by using the information from the case study. (10)

5.2 Explain the difference between *leaders* and *managers.* (2 × 2) (4)

5.3 Name and explain the qualities Mr Stevens will need as the leader of the project team. (5 × 2) (10)

5.4 Define the term *ethical behaviour*. (1)

5.5 What criteria and behaviours will contribute to the team members' feeling that they are valued? (5 × 2) (10)
[35]

NCV

QUESTION 6

6.1 Why should we create a work breakdown structure for the clean-up and recycle project? (5)

6.2 Identify TWO types of costs in any project. (2 × 2) (4)

6.3 Indicate whether the following items are CONFIDENTIAL, RESTRICTED or GENERAL Choose the answer and write only 'Confidential', 'Restricted' or 'General' next to the question number (6.3.1–6.3.6) in the ANSWER BOOK.

6.3.1 Open office memorandums

6.3.2 Health records of staff members

6.3.3 Client payment details

6.3.4 Salary details

6.3.5 Contracts and personal detail

6.3.6 Letterheads and templates

(6 × 1) (6)

6.4 Briefly explain why it is important for Mrs Moiloa to give recognition to her team. (2)

6.5 Give THREE examples of ways Mrs Moiloa can show that she recognises her team's performance. (3)

6.6 The clean-up and recycle project uses a functional organisation structure.

Tabulate the differences between a *matrix* and a *functional organisation structure* that may be used for any project. (5 × 2) (10)

[30]

TOTAL SECTION B: 130
GRAND TOTAL: 150

NCV

Copyright reserved