higher education & training

Department:
Higher Education and Training
REPUBLIC OF SOUTH AFRICA

MARKING GUIDELINE

NATIONAL CERTIFICATE (VOCATIONAL)

PROJECT MANAGEMENT
NQF LEVEL 3

21 NOVEMBER 2019

This marking guideline consists of 9 pages.

Copyright reserved

SECTION A

QUESTION 1

1.1 C
1.2 D
1.3 B
1.4 A
1.5 D
1.6 D
1.7 B
1.8 A
1.9 C
1.10 A

(10 × 1) **[10]**

QUESTION 2

2.1 True
2.2 True
2.3 False
2.4 True
2.5 True
2.6 False
2.7 True
2.8 True
2.9 False
2.10 True

(10 × 1) **[10]**

TOTAL SECTION A: 20

SECTION B

QUESTION 3

3.1
- Create change – to expand the Sunnyside Hotel with additional rooms for making a profit.
- Reach an outcome – to complete the expansion of the hotel within 18 months and an allocated budget of R3,6 million.
- Increase in the demand of rooms. (Any 2 × 2) (4)

3.2
STEP 1: Report the breach of the code of conduct. Once the breach has been reported, all parties concerned are to keep the identity of the person who reported it secret/confidential. (Protect the whistle blower.)
STEP 2: Conduct an in-depth, proper and systematic investigation to verify whether a breach has occurred.
STEP 3: Sanction the team member according to the rules and regulations of the project policy. These sanctions may be in the form of suspension, legal action, dismissal, verbal warning or reassignment to a different project.
STEP 4: Analyse the situation. Ask the following questions: Why did it happen? How can it be prevented from occurring again?
STEP 5: Train the team member to avoid similar situations from reoccurring.
(5 × 2) (10)

3.3
- Fixed costs are costs that must be paid, regardless of what work is being done on the project. It is constant.✓ For example: Rent, labour (salaries), overheads✓
- Variable costs are costs that change during the course of the project.✓ For example: materials, equipment hire, transport, resources, including part-time resources✓

(Also indirect management costs, indirect labour costs, indirect materials, indirect equipment, indirect expenses and facilities) (2 × 2) (4)

3.4
- Autocratic management style: It is a form of leadership that enables managers to make decisions unilaterally. Characterised by individual control and subordinates are not consulted when decisions are made.
- Permissive management style: Managers leave all the decision-making to employees. Subordinates are allowed to take part in the decision-making process. (2 × 2) (4)

Copyright reserved

3.5
- Being sensitive towards team members – ensure that they feel appreciated.
- Grasping or acknowledging the perception of other team members – makes them feel valued and respected.
- Being attentive – listening to and an awareness of other team members' feelings.
- Offering positive reinforcement – congratulating team members on work well done as incentive.
- Showing interest in other team members – will lead to employees feeling that they are validated and part of the team. (5 × 2) (10)

3.6
- The process of identifying potential risks and describing them.
- Examining each risk in terms of how it will influence the project and what the impact will be.
- Taking corrective actions to prevent risks from happening and dealing accordingly if they occur.
- Monitoring and controlling risks to ensure they do not reoccur or can be dealt with immediately. (Any 3 × 1) (3)

[35]

QUESTION 4

4.1 4.1.1 Labour relations mean that everyone has the right to fair labour practices. Any worker has the right to form and join a trade union; take part in the activities of a trade union; and has the right to strike.

4.1.2 Human dignity means that every person has the right to have their dignity respected and protected. No person is allowed to humiliate or embarrass another person on purpose. People may also not be ridiculed for who they are or the choices they make.

(2 × 3) (6)

4.2
- Project manager: Matthew Maisa is the project manager and he is appointed with single-point responsibility to manage and achieve the objectives for the overall running of the project. He must report directly to the client (or sponsor) about any changes and is responsible for communicating to the project team leader, but does not interface with team members.
- Project team member: Any person that is responsible for doing the work related to the Sunnyside Hotel expansion project. Team members report to and take orders from team leaders and do not interface directly with the project manager. (2 × 2) (4)

Copyright reserved

4.3
- Take risks
  Sipho Koane must be willing to take risks, even if there is a chance of failure. He must have strong leadership skills.
- Encourage and inspire others
  Sipho Koane must motivate individuals to work toward common goals of the team.
- Meet the goal
  Sipho Koane must know what the project goal is and have a strategy to achieve the goal.
- Make decisions
  Sipho Koane must be confident in the decisions he makes, even if it might mean that he will be unpopular.
- Turn groups into teams
  Sipho Koane must create a productive team out of the group of people appointed.
- Pursue lifelong learning
  Sipho Koane must have the desire to learn and grow and be open to new ideas.
- Communicate effectively
  He must have excellent communication skills to make changes.
- Help others succeed
  He must encourage others to reach their full potential.
- Be consistent
  He must apply equality by treating everyone in his team the same.
- Know themselves
  He must know his own strengths and weaknesses – he must be willing to have an open-door policy.
- Display integrity
  He must be honest, trustworthy and transparent in how he leads the team.

(Any 5 × 2) (10)

4.4
- It indicates that the money allocated to a project will be spent.
- It aids in decision-making.
- It makes it possible to accurately estimate the total cost of the project.
- It is a breakdown of cost of various components of the structure, including all works or services done by the subcontractors.
- All aspects which will directly or indirectly cost money are listed and then allocated resources (human, material, etc) (Any 2 × 1) (2)

4.5 4.5.1
- Theft: The computers might be stolen, and they will lose valuable information regarding the project.
- Viruses: Might cause the computers to lose project data or cause the programs not to function properly.
- Lightning: The computer network might be hit by lightning, and computers will have to be replaced. (Any 2 × 1) (2)

4.5.2
- Theft: Ensure as far as possible that the offices where computers are kept, are safe. For example, burglar doors, CCTV cameras or alarm systems. Back-ups should be kept at a separate place from where the computers are.
- Viruses: All computers must have anti-virus software installed and regular back-ups must be made to ensure that data is not lost.
- Lightning: There should be a lightning conductor near the equipment. He could install a UPS. Computers should be unplugged in stormy weather, and back-ups should be made to ensure that no information is lost. (Any 2 × 2) (4)

4.6
- He must present the deviations in the budget to the relevant stakeholders.
- He must send a written copy to every stakeholder.
- He must complete a change control template and get the necessary authorisation.
- He must find a solution to the deviation. (Any 2 × 1) (2)

[30]

QUESTION 5

5.1
- Sunnyside Hotel management
- Project manager – Matthew Maisa
- Project team leader – Sipho Koane
- Project team members
- Community in the area where the expansion to the hotel will be done.

(Any 3 × 1) (3)

5.2 As a team leader, Sipho Koane should:
- Workshop the team members on what is expected of them.
- Equip the team members with the tools necessary to successfully complete their task.
- Inspire team members to develop personally.
- Communicate the bigger picture to team members.
- Make team members feel like partners.
- Reward good work.
- Show an interest in team members.
- Motivate team members.
- Listen to the opinions of the team members. (5 × 2) (10)

5.3
- Accessibility
  When documents are filed, it must still be easy to gain access to them.
- Suitable equipment
  Paper documents are filed in files and stored in cabinets, whereas electronic documents are filed on a computer, with back-ups filed elsewhere.
- Safety
  Documents must be stored where they are protected from water, fire or dust damage.
- Simplicity
  The filing system must be easy enough for anyone to understand.
- Appropriate classification
  All documents must be appropriately categorised for the specific project.
- Security
  Confidential paper documents must be stored in locked cabinets and confidential electronic documents should be stored with password protection.
- Trained administration staff
  Staff must be trained and professional in dealing with project documents.
- Economical in terms of time, cost of equipment and accessories
  The system selected must fit into the amount allocated for it in the project budget.
- Compactness
  A filing system must be chosen that physically fits in the available space for filing. (Any 5 × 2) (10)

5.4
- Full back-up – all documents are copied and saved at another location every time the back-up system is run, regardless of whether changes were made to the documents or not.
- Differential back-up – only documents that were edited and worked on are backed-up and saved. If no changes were made to a document since the last back-up, the system will not save it again. (2 × 2) (4)

Copyright reserved

5.5
- Backing down – if Sipho sees that a team member simply became angry and it is not a real problem, he may back down and let the storm pass.
- Changing focus – He must decide to guide team members towards things they have in common instead of their differences. This might divert their attention and bring new direction.
- Negotiation – a process followed where neither party gets exactly what they want, and is based on compromise. He can use it when two parties have different ideas on how to solve a problem.
- Confrontation – He must tackle the issue head-on and as soon as possible. He must guide them to discuss the issue openly and honestly until a solution is found.
- Insisting – Sipho can only use this method if firm ground rules were set at the beginning of the project and may then use it to have the final say in order to get team members to follow the rules. (3 × 2) (6)

5.6 Team dynamics are the unconscious, psychological (unseen) forces✓ that influence the direction of a team's behaviour and their performance.✓ (2)

[35]

QUESTION 6

6.1
- Materials
- Equipment
- Office space
- Labour
- Skills
- Vehicles
- Computers
- Time
- Money (Any 4 × 1) (4)

6.2 6.2.1
- Allows you to work out how long a project will take (duration).
- Lays out the order in which the activities should be completed.
- Shows the dependencies between activities.
- Shows what should have been achieved at a certain point in time.
- Allows you to see how action could bring the project back on course.

6.2.2
- Gantt charts are more effective in small projects.
- Gantt charts communicate relatively little information per unit area of display.
- Gantt charts cannot show the importance of a single work package.
- The same duration appears to be of the same importance and this can be misleading.
- Gantt charts do not indicate the resources required for each work package.

(2 × 5) (10)

6.3 Fast-tracking – Matthew can organise that tasks are done simultaneously (at the same time),✓ for example fitting curtains and blinds while furniture is being carried in.✓ (2)

6.4

Project name: Sunnyside Hotel project✓
Project manager: Matthew Maise✓
Date:✓
Problem encountered:✓
Corrective action to be taken:✓
Reasons for corrective action:✓
Cost implications of the corrective action:✓
Priorities:✓
Further reporting required:✓
Authorisation:✓

(10)

6.5
- Matthew must have an open-door policy, so that the team members can approach him with problems they may encounter.
- All managers must be more approachable.
- Counselling services for team members who encounter personal problems.
- Opportunities for team members to have meetings to discuss problems that they may have encountered. (4)

[30]

TOTAL SECTION B: 130
GRAND TOTAL: 150

Copyright reserved