higher education & training

Department:
Higher Education and Training
REPUBLIC OF SOUTH AFRICA

NATIONAL CERTIFICATE (VOCATIONAL)

PROJECT MANAGEMENT
NQF LEVEL 3

(3081033)

21 November 2019 (X-Paper)
09:00–12:00

This question paper consists of 8 pages.

Copyright reserved

TIME: 3 HOURS
MARKS: 150

INSTRUCTIONS AND INFORMATION

1. Answer ALL the questions.
2. Read ALL the questions carefully.
3. Number the answers according to the numbering system used in this question paper.
4. Start each question on a NEW page.
5. Use only BLUE or BLACK ink.
6. Write neatly and legibly.

Copyright reserved

SECTION A

QUESTION 1

Various options are given as possible answers to the following questions. Choose the answer and write only the letter (A–D) next to the question number (1.1–1.10) in the ANSWER BOOK.

1.1 A … allows you to divide the work of the project into manageable pieces and helps you to estimate the cost of the project more accurately.

A network diagram
B Gantt chart
C work breakdown structure
D flow chart

1.2 A set of rules to guide behaviour and decisions in a specific situation:

A Ethics
B Laws
C Equality
D Code of conduct

1.3 A series of steps followed to achieve a certain goal is called a/an …

A initiation.
B process.
C implementation.
D closure.

1.4 Health records and salary details of project team members can be classified as …

A professional.
B highly confidential.
C general.
D restricted.

1.5 A tool used to show who is responsible for a certain task at a specific time:

A Timeline
B Phase
C Subproject
D Schedule

1.6 A characteristic of a project:

A Relies on stakeholders
B Defined outcome
C One-time effort
D ALL of the above-mentioned

Copyright reserved

1.7 A technique used by a person to check whether a deliverable is of an acceptable standard:

A Brainstorming
B Inspection
C Crashing
D Mind map

1.8 When a leader knows that his/her team is both experienced and willing to do a certain task, he/she will use a … leadership style.

A delegating
B supporting
C directing
D coaching

1.9 The difference between what has been budgeted for versus what was spent:

A Actual
B Control
C Variance
D Committed

1.10 An organisational structure where each team member reports to the operations manager as well as the project manager:

A Matrix structure
B Complex structure
C Functional structure
D Human resource structure

[10]

(10 × 1)

QUESTION 2

Indicate whether the following statements are TRUE or FALSE. Choose the answer and write only 'True' or 'False' next to the question number (2.1–2.10) in the ANSWER BOOK.

2.1 Templates reduce time-wasting and improves efficiency in a project.

2.2 The recognition of a team's achievement gives the team members the feeling that their skills and abilities have been acknowledged.

2.3 It is not necessary for the project manager to maintain financial records according to agreed standards and procedures.

2.4 A network diagram is a graphic tool for depicting the sequence and relationships between tasks in a project.

2.5 A simple project is one that involves few resources and has a limited impact on the environment.

2.6 An electronic-based filing system involves storing documents in files and filing cabinets.

2.7 Control is a technique used to compare actual performance with planned performance and analysing the difference.

2.8 Cost estimating is the process necessary for developing an approximation of the costs of the resources needed to complete project activities.

2.9 Tools are systematic procedures used in project management to produce an outcome.

2.10 A project audit trail is a sequence of steps that can be traced using documents as proof of actions and decisions taken during a project.


(10 × 1) **[10]**

TOTAL SECTION A: 20

SECTION B

Read the case study below and answer the questions.

SUNNYSIDE HOTEL EXPANSION PROJECT



The Sunnyside Hotel, which is located in Pretoria, is in the process of extending their building to make way for 12 en-suite bedrooms and 10 self-catering units. The hotel management hired Matthew Maisa to oversee the R3,6 million project, which must be completed in 18 months. The scope of the project requires the en-suite bedrooms to include bathrooms with walk-in showers, air-conditioning, built-in safes, DStv, and work desks with plug points, a coffee corner, hairdryers and telephones.

The self-catering suites must have appliances such as fridges, microwaves, toasters and kettles and they must also include cutlery and crockery for four people. The self-catering units must also have a lounge and full bathroom.

Matthew Maisa and his project team leader, Sipho Koane, know they must work closely together with hotel management to ensure that all the needs and specifications for the project are met. Matthew also knows that joint decision-making will play a vital role to get buy-in from the team for the big task at hand.

They plan on completing the project in four phases, which will be conducted as follows:

Phase 1	Exterior work including walls, windows, doors, roofing, plastering and painting.
Phase 2	Installation of devices and equipment, fitting cupboards and completing floors.
Phase 3	Fitting of curtains and blinds.
Phase 4	Furnishing the rooms and installation of appliances.

Copyright reserved

QUESTION 3

3.1 Identify TWO reasons for undertaking the above project. (2 × 2) (4)

3.2 Explain the FIVE-step process that Matthew Maisa must follow when the code of conduct is breached. (5 × 2) (10)

3.3 Name and give an example of the TWO types of costs found in a project. (2 × 2) (4)

3.4 Differentiate between an *autocratic management style* and *permissive management style* that can be applied by Matthew Maisa. (2 × 2) (4)

3.5 Identify and discuss constructive, non-disruptive behaviour which enables the project team to work well together. (5 × 2) (10)

3.6 Describe risk management as a project management subprocess that is required to support the Sunnyside Hotel expansion project. (3)

[35]

QUESTION 4

4.1 Explain the following two concepts of ethics relating to property and personal rights in terms of the Sunnyside Hotel expansion project:

4.1.1 Labour relations

4.1.2 Human dignity

(2 × 3) (6)

4.2 In any project, there is a certain human resource hierarchy.

Explain the difference between *a project manager* and *a project team member* in the Sunnyside Hotel expansion project hierarchy. (2 × 2) (4)

4.3 Explain the qualities that Sipho Koane should have as a good leader. (5 × 2) (10)

4.4 Explain what a cost breakdown structure is used for in a project. (2)

4.5 Matthew Maisa and his team rely on computers as a project management tool:

4.5.1 Identify TWO problems that may be experienced with the use of computers. (2)

4.5.2 Give TWO possible solutions to the problems identified in QUESTION 4.5.1. (2 × 2) (4)

4.6 How can Matthew Maisa communicate deviation and corrective actions relating to the budget for the above project? (2)

[30]

Copyright reserved

QUESTION 5

5.1 Identify THREE stakeholders in the Sunnyside Hotel expansion project. (3)

5.2 Explain how leadership skills and techniques may be applied within the scope of the above project. (5 × 2) (10)

5.3 Identify and explain FIVE filing system requirements that will aid the Sunnyside Hotel expansion project. (5 × 2) (10)

5.4 Explain TWO systems that Matthew Maisa can use to back-up project documents. (2 × 2) (4)

5.5 Name and explain any THREE strategies Sipho Koane can use to deal with conflict in his team. (3 × 2) (6)

5.6 Define the term *team dynamics.* (2)
[35]

QUESTION 6

6.1 State FOUR resources that are needed in order to complete the above project. (4)

6.2 A Gantt chart is a very useful project management tool

6.2.1 Discuss FIVE advantages of using a Gantt chart for the project.

6.2.2 Discuss FIVE limitations of using a Gantt chart for the project.
(2 × 5) (10)

6.3 How can Matthew Maisa use fast-tracking in the above project? (2)

6.4 Design a simple change management template for the Sunnyside Hotel project. (10)

6.5 Identify FOUR support systems that Matthew Maisa should have in place for the project team. (4)
[30]

TOTAL SECTION B: 130
GRAND TOTAL: 150

Copyright reserved