higher education & training

Department:
Higher Education and Training
REPUBLIC OF SOUTH AFRICA

MARKING GUIDELINE

NATIONAL CERTIFICATE (VOCATIONAL)

PROJECT MANAGEMENT
NQF LEVEL 4

12 MARCH 2019

This marking guideline consists of 8 pages.

Copyright reserved

SECTION A

QUESTION 1

1.1 D
1.2 B
1.3 B
1.4 A
1.5 B
1.6 D
1.7 B
1.8 C
1.9 A
1.10 B

(10 × 1) **[10]**

QUESTION 2

2.1 Cost benefit analysis
2.2 Deliverable
2.3 Implementation
2.4 Contract management
2.5 Critical success factors
2.6 Change request
2.7 Predecessor task
2.8 Mitigation
2.9 Project evaluation
2.10 Force majeure

(10 × 1) **[10]**

TOTAL SECTION A: 20

SECTION B

QUESTION 3

3.1 R8 million (2)

3.2 18 months (2)

3.3
- To provide the community with space for a variety of activities and services
- To provide the community with features that would benefit the entire community
- To complete the project by the end of 2018 (Any relevant 2 × 1) (2)

3.4
- Professionalism:
  Behave professionally when dealing with clients, team members and other stakeholders.
  Treat everyone with respect
  Dress professionally

- Positive attitude:
  Always look at the bright side of things.
  Focus on things going right
  Remain positive
  Deal with problems and challenges

- Ethical values:
  Be honest and transparent when dealing with stakeholders and society
  Do what is lawful and morally correct

- Perseverance:
  Should not give up when things go wrong
  Encourage and inspire team members
  Try new approaches

- Non-judgmental conduct:
  Should not make sexist or judgmental remarks about others
  Focus on solutions and not blaming others

- Clear communication:
  Communicates clearly and unambiguously, using correct grammar and simple words (Any relevant 4 × 2) (8)

3.5 Project sponsor: Mandela foundation

- Provide direction
- Monitor project progress
- Assist the project manager to define the project management processes
- Provide funding
- Approve scope changes

Project manager: Thandile Bonga

- Manage the entire project
- Develop a project plan and accomplish the objectives
- Allocate available resources
- Identify, track, manage and resolve project issues
- Manage overall schedule to ensure work is assigned and completed on time and within budget

Team members:

- Execute tasks
- Produce deliverables
- Do what is expected of them

Suppliers and contractors: (Ubuntu Contractors)

- Provide materials
- Act as an outside vendor

Qunu Municipality:

- Authorise and conduct inspections
- Long-term maintenance and management of facility

Beneficiaries: Community

- Enjoy the use of the Multipurpose Community Centre (MCC) facilities

(Any relevant 5 × 2) (10)

3.6

- Physical resources
- Financial resources
- Human resources
- Time management
- Information management
- Quality control

(Any relevant 4 × 1) (4)

3.7

- Finish to start dependency
- Finish to finish dependency
- Start to start dependency
- Start to finish dependency

(4 × 1) (4)

3.8

- Step 1: Assign tasks and activities
- Step 2: Assign authority
- Step 3: Assign responsibility
- Step 4: Create accountability

(4 × 2) (8)

[40]

QUESTION 4

4.1
- Identify the major project deliverables for the entire project and for each phase of the project
- Identify major milestones at the end of each phase of the project.
- Put project teams together
- Identify risks and their possible impact
- Control and budget (4 × 2) (8)

4.2

Activity	Responsi-bility	Time frame	Resources required	Budget	Assump-tions
Order cement✓	John✓	02 March – 10 March✓	List of suppliers, telephone✓	R100 000✓	Cement available at correct price✓
Order reinforcing✓					
Dig foundations ✓					
Pour concrete✓					
Level concrete✓					

Student may use own examples
1 mark for all relevant activities
1 mark for each relevant answer under each heading
(10 × 1) (10)

4.3
- Gantt chart
- Calendar
- List with dates
- Electronic or handwritten reports (4 × 1) (4)

4.4
- Delays due to employees striking
- Delays due to weather conditions
- Delays caused by broken machinery and/or equipment
- Delays caused by short delivery from suppliers
- Delays caused by unskilled workers
- Risk factors, e.g. strong winds (Any relevant 4 × 2) (8)

Copyright reserved

4.5
- Actual versus planned progress in the form of a Gantt chart
- Reasons for deviations/exceptions
- Milestones and deliverables completed
- Areas of concern
- Focus for the next week
- General comments (6 × 1) (6)

4.6
- The name of the project
- Description of project – how to implement it and special features or issues to consider
- Main activities to be undertaken to meet goals and objectives
- Aspects included in the project scope
- Aspects excluded from the project scope
- Project owners, sponsors and stakeholders
- Project requirements
- Milestones and deliverables
- Cost estimate (Any 6 × 1) (6)

4.7
- Project plan
- Communication plan
- Risk management plan
- Human resource plan (Any 3 × 1) (3)

[45]

QUESTION 5

5.1
- Key information not documented
- Parts of project plan omitted
- Aspects of project plan not approved by stakeholders
- Incomplete or incorrect information regarding schedule of performance and resource expenditure collected
- Team members replaced during performance
- Resources unavailable or not suitable for the project's needs with no consistent analysis of their impact on the project
- Changes made informally
- Breach of contract
- Quality systems breakdown
- Breakdown in communication
- Health and safety
- Environmental hazards
- Legal actions
- Work packages not sufficiently detailed
- No project budget prepared
- Incomplete or incorrect information
- No procedures for resolving conflict or reaching decisions developed

(Any relevant 5 × 1) (5)

5.2
- The project manager can observe what is happening as the project activities get underway
- The project manager can review the progress of a project on a periodic basis, e.g. twice a week
- After each task is completed, scheduled evaluations of the project's progress should confirm whether the standards determined beforehand are being applied

(3 × 2) (6)

5.3
- Documented lessons learnt from the risk contingency plan would be useful in case another risk occurs or if the same risk occurs again
- Documented lessons could be useful for future projects

(Any relevant 2 × 2) (4)

5.4
- During implementation: to review progress and propose alterations to project design
- At the end of the project: to document resources used, results obtained and progress towards objectives, and to record lessons learnt
- Afterwards: a few months or years later, focus on the impact of the project

(Any relevant 3 × 2) (6)

Copyright reserved

5.5
- Schedule a quality review
  Decide when it will be done
- Prepare for the quality review
  Plan how it will be done through testing and inspections
- Conduct the quality review
  Test or inspect the production procedures and the end products to confirm the quality of the product or service
- Follow up on the quality review
  Consider the findings of the review
- Review quality control procedures
  Come to conclusions and make suggestions (Any relevant 5 × 2) (10)

5.6
- Regular inspections by individuals on completion of a deliverable
- Testing by clients to validate that the solution works as expected
- Monitoring conformance with specifications
- Reporting on variances
- Recommending ways to eliminate causes of unsatisfactory performance of project and process (4 × 1) (4)

5.7
- The absence of a quality plan that identifies quality control activities and quality assurance activities that is important for the management of the overall quality
- Absence of quality processes, e.g. basic quality checks built into the work plan for projects
- Lack of monitoring of quality metrics and no improvement of overall work processes when needed (3 × 2) (6)

5.8
- To catch problems at an early stage
- To prevent stock shortages
- To check that tasks are done properly and on time
- To check and control the quality of the project or work done (4 × 1) (4)

[45]

TOTAL SECTION B: 130
GRAND TOTAL: 150

Copyright reserved