higher education & training

Department:
Higher Education and Training
REPUBLIC OF SOUTH AFRICA

NATIONAL CERTIFICATE (VOCATIONAL)

PROJECT MANAGEMENT
NQF LEVEL 4

(3081034)

12 March 2019 (Y-Paper)
13:00–16:00

This question paper consists of 8 pages.

NCV

Copyright reserved

TIME: 3 HOURS
MARKS: 150

INSTRUCTIONS AND INFORMATION

1. Answer ALL the questions.
2. Read ALL the questions carefully.
3. Number the answers according to the numbering system used in this question paper.
4. Start each question on a NEW page.
5. Write neatly and legibly.

Copyright reserved

SECTION A

QUESTION 1

Various options are provided as possible answers to the following questions. Choose the answer and write only the letter (A–D) next to the question number (1.1–1.10) in the ANSWER BOOK.

1.1 Project evaluators should have experience and expertise:

A Research-based process
B Ex post evaluation
C Evaluation criteria
D Principle of evaluation

1.2 The longest phase in the project life cycle:

A Planning
B Implementation
C Monitoring
D Close-out

1.3 Unwritten rules of behaviour which provides informal guidelines on how to behave:

A Ethics
B Norms
C Positive attitude
D Perseverance

1.4 Effective control measures implemented to control all elements and activities of the business to protect people and profits:

A Risk control
B Regular review
C Contingency plans
D Quality systems

1.5 Desired outcomes of the project or subproject:

A Benefits
B Objectives
C Events
D Activities

Copyright reserved

1.6 A belief that something will happen as a result of the project:

A Exclusion
B Contingency plan
C Assumption
D Expectation

1.7 Identifies a core problem with its symptoms and root causes:

A Problem analysis
B Problem tree
C Problem identification
D Corrective action

1.8 Ensuring that information flows continuously and that it is interpreted and processed correctly to achieve goals:

A Quality management
B Monitoring
C Communication management
D Time management

1.9 A means of detecting whether quality has been achieved and of taking action to correct any deficiencies:

A Quality control
B Inspection
C Quality assurance
D Pareto analysis

1.10 A rework scheduling strategy where time is provided for testing, revising and improving:

A One shot project delivery
B Iterative project delivery
C Incremental project delivery
D All the above-mentioned

(10 × 1) **[10]**

NCV

QUESTION 2

Complete the following sentences by using the words provided in the list below. Write only the word(s) next to the question number (1.1–1.10) in the ANSWER BOOK.

project evaluation; contract management; constraint; force majeure; monitoring; critical success factors; change request; cost benefit analysis; mitigation; contingency plan; execution; problem tree; predecessor task, deliverable, implementation

2.1 … is a tool used by project managers to consider expected cost against the benefits to be gained.

2.2 A … is an item that is produced as an outcome of a project activity.

2.3 Actual tasks and activities take place during the … phase.

2.4 When a project is too big, … is implemented to involve outside contractors and suppliers.

2.5 … are the tasks that will determine if the project is successful or not.

2.6 A formal request from a member of the project team, a client, a coordinator or a key stakeholder to change the project scope is called a …

2.7 A … is an activity that must be started or finished before another task or milestone can be performed.

2.8 Trying to make things less severe is called …

2.9 … is a research-based process of examining the success of a project in relation to its purpose.

2.10 A force which cannot be controlled by the parties to a contract and which prevents the parties from complying with the contract is called …

(10 × 1 **[10]**

TOTAL SECTION A: 20

SECTION B

Read the case study below and answer the questions.

MULTIPURPOSE COMMUNITY CENTRE (MCC)

A Multipurpose Community Centre (MCC) is a facility designed to provide the community with space for a variety of activities and services. The proposed facility in Qunu would include features that would benefit the entire community.

The implementation of an MCC by the municipality was anticipated by the Qunu community for the past two years. The project team was under immense pressure to begin construction as soon as possible due to the community's deteriorating confidence in UBUNTU Construction. Thandile Bonga was appointed as project manager. He has completed similar projects in the past and succeeded by meeting the stakeholders' requirements.

A major issue that has led to the failure of past initiatives within informal settlements stems from placing the goals of the provider before the wants of the community. Fully aware of this, we began by discussing Qunu's needs with the project team to plan how this facility could best address these issues. The project manager had already collected data on problems within the community, most of which fell into four main categories held as a priority by the municipality: health, education, safety, and socioeconomic development. A proposal which satisfied their four major concerns was then drafted to present to the municipality. It included a mobile clinic, office space for an HIV/AIDS support group, a soup kitchen, a reading room/library, a crèche, classrooms for adult education, an office for community leaders, spaces for small shops, and a washing facility.

This proposal outlined the need for the MCC to all of the stakeholders and also helped the project team to realise the importance of documentation. Keeping stakeholders continuously informed regarding new considerations or the development of a project is a vital aspect of multiple-stakeholder partnerships. Helping the project team to develop these skills was an important goal of the project as it fostered better communication within the team.

Safety was a major concern, so the team worked with a building inspector to ensure the municipality's approval. A solidworks design was drafted to assist with the creation of a cost analysis and building timeline. It would take 18 months to complete this project.

One challenge the team encountered was the cultural differences in work habits and construction techniques. The project team held a general community meeting where they explained the designs and walked around the community gathering signatures to represent residents' approval of the project.

The Mandela Foundation was willing to cover a large percentage of the cost of R8 million. The Qunu Municipality was willing to cover the remaining construction expenses and agreed to fund long-term maintenance and management of the facility.

The project manager, however, foresaw a significant challenge in the collection of the required contribution from the municipality due to the previous misconception that the municipality would fund the entire project. As a result, the project came to a standstill.

Source: Adapted from *www. wpi.edu/capetown/project*

Copyright reserved

QUESTION 3

3.1 What is the budget set by the construction company for the Multipurpose Community Centre (MCC)? (2)

3.2 State the timeline for this project. (2)

3.3 Identify TWO objectives of this project. (2)

3.4 Briefly describe FOUR leadership skills that the project manager needs to have for completing the MCC project. (4 × 2) (8)

3.5 Explain the responsibilities of FIVE stakeholders in the MCC project. (5 × 2) (10)

3.6 Indicate FOUR aspects of the MCC project that need regular monitoring. (4 × 1) (4)

3.7 List the FOUR types of precedence relationships or dependencies in a project schedule. (4 × 1) (4)

3.8 Delegation must take place if the team is to function effectively and the project is to achieve its objectives.

State the FOUR steps of delegation. (4 × 2) (8)

[40]

QUESTION 4

4.1 A work breakdown structure shows the breakdown of the project into manageable groups of tasks.

How would you use the work breakdown structure (WBS) to develop the project schedule? (4 × 2) (8)

4.2 Design a work breakdown structure for laying the foundations of the MCC. Include the following information in your table:

- Activity
- Responsibility
- Time frame
- Resources required
- Budget
- Assumptions (10 × 1) (10)

4.3 Give FOUR methods Thandile Bonga could use to present the schedule to the stakeholders. (4 × 1) (4)

4.4 What could possibly delay the MCC project from completion in the shortest possible time? (4 × 2) (8)

Copyright reserved

4.5 What should be included in the weekly progress reports between the team leader and the project manager? (6 × 1) (6)

4.6 What aspects should Thandile Bonga consider when he develops the project scope? (6 × 1) (6)

4.7 Name THREE types of documentation required for this project. (3 × 1) (3)

[45]

QUESTION 5

5.1 A risk is referred to as 'an uncertain event or condition that has a positive or negative effect on a project's objectives if it occurs'.

State FIVE possible risks that may be experienced during the planning and implementation phases of the MCC project. (5 × 1) (5)

5.2 Briefly explain points to consider when planning and conducting project evaluation. (3 × 2) (6)

5.3 Explain to the team the need to communicate and document lessons learned in attending to risks. (2 × 2) (4)

5.4 What is the purpose of project evaluation during implementation, at the end, and afterwards? (3 × 2) (6)

5.5 The quality of goods and services delivered by the project must be of an acceptable standard. The project manager must ensure that a consistent quality control system is in place and applied.

Briefly explain the quality control process. (5 × 2) (10)

5.6 Which quality control activities can Thandile Bonga use to improve the quality of the deliverables? (4 × 1) (4)

5.7 Explain THREE reasons for the lack of quality management. (3 × 2) (6)

5.8 Why should Thandile Bonga verify and check the project activities at regular intervals? (4 × 1) (4)

[45]

TOTAL SECTION B: 130
GRAND TOTAL: 150

Copyright reserved