higher education & training

Department:
Higher Education and Training
REPUBLIC OF SOUTH AFRICA

MARKING GUIDELINE

NATIONAL CERTIFICATE

BUILDING ADMINISTRATION N4

19 NOVEMBER 2019

This marking guideline consists of 7 pages.

Copyright reserved

QUESTION 1

1.1 quantity surveyor
1.2 architect
1.3 interim valuation
1.4 interim certificate
1.5 owner
1.6 payment
1.7 owner
1.8 main contractor
1.9 subcontractor
1.10 nominated subcontractor

(10 × 1) **[10]**

QUESTION 2

2.1 2.1.1 Planning refers to the work done to predetermine future actions.

2.1.2 Organising involves developing a sound structure, delegating responsibility and authority and establishing working relations.

2.1.3 Controlling means to systematically guide something in the direction it is intended to go. It involves determining where one wants to go to, observing to see that one stays on course as well as scheduling and leading others.

2.1.4 Leading is the work a manager does to cause other people at work to take action mainly by guiding them through all operations.

(4 × 2) (8)

2.2
- Good communication skills
- Skills to coordinate various activities
- Effective control
- Motivates subordinates
- Leads positively
- Ability to plan
- Organises resources necessary to accomplish the objectives
- Ability to initiate
- Allows subordinates to take part in decision making (Any 8 × 1) (8)

[16]

QUESTION 3

3.1 3.1.1 Any tenderer and contractor is allowed to participate and advertise in the newspaper and technical press.

3.1.2 Competitive tenders are obtained by drawing up a short list of capable builders and inviting them to submit a tender.

(2 × 2) (4)

3.2
- Name of the owner of the building
- Details of the form of contract
- Location of the site
- General description of work
- Proposed date to dispatch bills of quantities
- Proposed starting date of the contract
- Where drawings may be seen
- Latest date of acceptance of invitation (8)

[12]

QUESTION 4

4.1 4.1.1
- It describes the entire construction process and its finishing.
- It shows the entire boundary of the site.
- It provides information and instructions which cannot be shown conveniently on drawings.
- It gives extensive geological, hydrological and soil conditions.
- Its shows the results of testing materials to be used in the construction.

4.1.2
- It is a standard system of measurement of builders' work in SA based on the working drawing.
- It consists of a plan that takes place when the contract has been awarded to a successful tenderer.
- It consists of a list of all items and quantities required to complete the project.
- It is the basis on which all adjustments and variations arising from performance of the work is shown.
- The quantity and quality of the work is set out in the bills of quantities.

(2 × 5) (10)

4.2 4.2.1 Pre-tender planning takes place before a contractor submits his/her tender.

4.2.2 Contract planning takes place when the contract has been awarded to the successful tenderer.

(2 × 3) (6)

[16]

Copyright reserved

QUESTION 5

5.1 **Appointment:**
Appointed by the employer to act on his/her behalf so that the quality of workmanship and materials does not fall below the minimum standards specified

Functions:
- Coordinates the work in progress
- Issues interim certificates for work as it proceeds (3)

5.2 **Appointment:**
Appointed by the employer


Functions:
- Prepares an approximate estimate from sketches
- Gives advice on where to save or spend extra money
- Carries out monthly valuations of the current completed works (3)

5.3 **Appointment:**
Appointed by the architect

Functions:
- Specialises in reinforced concrete work
- Specialises in foundation work including the calculations of the reinforcing work (4)

[10]


QUESTION 6



CANTILEVER SCAFFOLDING **[12]**


QUESTION 7

7.1



FLYING SHORE

7.2




DEAD SHORE

(2 × 6) **[12]**


QUESTION 8

8.1



SOFT GROUND

8.2



LOOSE SOIL

(2 × 6) **[12]**

TOTAL: 100

Copyright reserved